


www.lansingcso.com

December 7, 2007 - Update No. 19

Sewer Separation Complete
3,826 acres of 7,167 acres
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Take Time to Celebrate!
We are more than halfway through CSO Construction!

The City of Lansing is at the halfway point of its 30-year Combined Sewer
Overflow (CSO) Control Program when considering the years of construction
and the work completed. Including the 2007 construction season, 3,826 acres
of sewer separation construction has been completed, which is approximately
53% of the total area served by combined sewers at the start of the program.

In addition, this sewer separation construction has allowed seventeen (17)
of the original forty (40) CSO regulator structures (the structures that allow
combined sewage to discharge to the river) to be abandoned / eliminated. This
has reduced the amount of combined sewage discharged to the river by an
average of 585 million gallons per year!

Regarding current and forthcoming projects, a total of eight CSO projects will
be under construction in different locations within the city during 2008. This
includes three projects that will be in their second year of construction: 013
Northeast, 018 Southwest, and 020 (year-end status updates for these projects
are provided in this newsletter). In addition, five new projects will begin
construction during the 2008 season. These are:

* 018 Southwest, which is in the area roughly bounded by Grand River
Avenue, Center Street, Saginaw Street, and Pennsylvania Avenue;

e 013 Northeast, roughly bounded by Sheridan Road, Creston Avenue,
Chilson Avenue, and Seventh Street;

* 034A, roughly bounded by Martin Luther King Boulevard, Lenore Avenue,
Osband Avenue, and S. Rundle Avenue;

» 045, roughly bounded by May Street, Larch Street, Shiawassee Street, and
Cleveland Street; and

e 2008 Downtown — Grand Avenue / Walnut Street, which is Grand
Avenue from Shiawassee Street to St. Joseph Street and Walnut Street from
Shiawassee Street to Ottawa Street.

When work begins in April 2008, construction updates on each of these
projects will be provided every two weeks in this newsletter. The City is also
planning a number of communication enhancements for 2008. Please be on
the lookout for CSO information in new and unexpected locations! You can
also find additional information on our website, at www.lansingcso.com.

This is the final newsletter of the 2007 construction season. Publication will
resume in late January with a more detailed summary of progress to date.
Thanks to all of you for your interest in and patience with these important
construction programs!
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CSO Project Construction Updates

The Construction Season is over, but limited, periodic work may be observed
on each project over the winter months. Thank you for your continued patience
and feedback over the past year.

Downtown - Kalamazoo and Seymour Streets
Traffic Updates:

* Both Kalamazoo Street and Seymour Street are completed, final paved,
and open to traffic.

Progress Report:

* Underground pipe lining complete.

» Trees were planted.
Downtown Kalamazoo Street

023 — Michigan Avenue and Side Streets
Traffic Updates:

» Final paving and striping of Michigan Avenue, Pennsylvania Street, Larch
Street, and Cedar Street have been completed.

» All side streets are paved and open to traffic.
Progress Report:
* Some punch list (project close-out) items have been completed.

» Underground pipe lining will occur this winter.

020 — Shiawassee and Pennsylvania Area
Traffic Updates:

» Shiawassee Street has been final paved and pavement markings have been
applied. It now is open to traffic.

» Side streets are open to traffic.

Progress Report:

Shiawassee Street « Concrete walks, drives, base pavement, and parkway restoration are
complete on Haag Court and Vine Street.

*  WCD #105 Sheridan storm sewer completed.
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Turner Street at Carrier Street

Oakland Avenue

* Inflow shields and winter drains have been installed, and manholes have
been adjusted to base on the entire project.

* Work on this project will resume on approximately April 1, 2008.

013 Northwest — Turner Street and Carrier Street Area
Traffic Updates:

» All streets have been paved and are opened to traffic.
Progress Report:

* Work on this project will resume on approximately April 1, 2008.

018 Southeast — Oakland Avenue/Pennsylvania Avenue Area
Traffic Updates:

» Oakland Street has been final paved, striped, and is open to traffic.
» Side streets are open to traffic.

Progress Report:

» All first-year contract work is done.

* Work on this project will resume on approximately April 1, 2008.

013 West - Gier Neighborhood

Traffic Updates:

» All streets have been paved and are open to traffic.
Progress Report:

» Trees have been planted.

» Underground pipe lining will occur this winter.

Other Lansing Area Construction Project Updates
Michigan Avenue “Streetscape” Project

In the past year, Michigan Avenue between Capitol Avenue and Grand Avenue
was reconstructed. Along with a new traffic circle at the intersection of
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This is YOUR newsletter!
Any comments or suggestions
are welcomed and encouraged!

If you have any comments or
suggestions, please send them
to Alec Malvetis, Assistant City
Engineer/CSO Project Manager
at amalveti@ci.lansing.mi.us.

Please feel free to forward
the newsletter on to others who
may be interested.

Michigan Avenue and Washington Square, planter beds and planter islands
were constructed. Perennials and trees will be planted in the planter islands in
the spring.

New streetscape elements, including brick highlights, ADA ramps and street
furniture, was installed in the 300, 400, and 500 block of E. Michigan Avenue.
In front of the Lansing Center, the steps were replaced with planter beds.
A snow melt system was installed. Drainage issues with the Museum Drive
bridge were corrected. Plants and trees will be installed in the spring.

Over 40 rain gardens were installed along with new streetscape features
on Michigan Avenue between Larch Street and Pennsylvania Avenue. Rain
gardens are a natural way of treating stormwater sediment and pollutants.
Currently, only the north side of the 600 block has rain garden plantings. The
remainder of the rain gardens, as well as the street trees, will be planted in
the spring. Also to be installed in the spring will be a set of ten informational
signs describing the benefits of rain gardens.

The Construction Observer
will resume publication
In late January.

This is a significant legacy in infrastructure improvements and water

guality protection we are giving future generations, and we should be proud!




